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2.1 ABSTRACT

April, 1991 marked the sixteenth month of full-scale earthmoving activities. The last of the

Most of the North of The Paguate area has had the shale and soil covers placed. The sloping of JP-

WO-11 was nearing eti ina ecial Case desi ; evegetation guideline

from Roy F. Weston Engineering and presented to the POL-Council for consideration of approval.

The Reclamation Technicians have taken over all field inspections and monitoring work.

@)
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22 PROGRESS MAP

C
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The attached progress maps indicate the percentages of completion where work 1s being

performed.
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2.3. Construction Photos
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Figure 1. North Paguate Pit (looking west/southwest) showing
shale and topsoil cover.

Figure 2. 70-ton belly dump and dozer placing topsoil in North
Paguate (looking south/southeast).
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2.3. Construction Photos

Figure 3. Discing marks at 45-degree angle to increase bonding
between shale and topsoil layers (SP-WM-12).

Figure 4. Larry Natsawe adjusting the digging unit with help from
Emerson Riley.
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2.3. Construction Photos

£

Figure 5. Nolan Douma with scraper crew on last of Paguate-side
protore piles (SP-PS-02).
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24 MILESTONES

John Kieffer of the Spokane (Washington) tribe visited the
Project site on April 3; Neal Kasper (LCC, Inc.) and

J. Olsen (POL/RPM) conducted a tour;

C

The last protore stockpile (SP-PS-02) on the Paguate side of
the Project Site was being placed in the South Paguate Pit

OP-34 and was nearing completion;

O

NFIDENTIAL

Patrick Hayes of the BIA-Washington, DC visited the site

with Roland Johnson, Al Sedik, and Yamie Leeds on April 17;

The final recommendations on the Special Case designs and
Revegetation guidelines were presented to the POL Council on
April 23; Governor Early, Staff Officers, and full Council
visited the Site to observe the operation and project

progress;

The Reclamation Technicians have assumed all inspection,
reporting, data entry, and other functions; the phase-out
of the Engineering/Consulting Services is substantially

complete;

POL-EPAQ1-0003226
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3.0 ACTION ITEMS

O

NFIDENTIAL

31 POL/RPM
1) Submit Executive Summary on Special Cases and Revegetation
recommendations.
2) Develop coming Quarter's Environmental Monitoring Report for
submittal to BIA;
3) Coordinate the semi-annual water sampling program with the
analytical laboratory;
4) Begin revisions of Project Management Plan with BIA-Project
Engineer;
32  BUREAU OF INDIAN AFFAIRS
1) Complete files on Project Approvals
2) Complete files on Work Package Closeout submittals
30 LANDMARK/WESTON
1) Transfer subcontracting services to POL-RPM Office;
2) Complete phase-out activities;
34 LAGUNA CONSTRUCTION COMPANY

1) Revise schedule (as needed)

2) Request Work Package Closeouts (as needed)

POL-EPA01-0003227



Schedule Name : JACKPILE 41 FOUR (4) WEEK LOOKAHEAD
Responsible : LCC
As-of Date : 9-May-91 Schedule File : G:\HOME\FKIP\TIMELINE\DATA\JACKPILE

Duratn Start End Total $ Pct :;r Apr May

wBs Task Name (Days) Date Date (EAC) Achvd 1M1 18 25 1 8 15 22 29 6 13 20
2E2503 SP-W0-138, WS-18A 199  16-Feb-90 30-Nov-90 1,013,795.00 93 . .. . . T . \

FILL SP-OP-34 125 1-4un-90 29-Nov-90 0.00 90 . . . . P A .
2M1X01 HIGHWAY CLOSURE 270 1-May-90 28-May-91 45,000.00 100 GRS EANEEESeEIsENTANSNEAGRENRAURAASGRGaREERRRENERREER
2E1S02 SP-PS-02 149 10-Dec-90 12-Jul-91 90,504.00 80 NSRS NN EEN NSNS ENN SRR NTREAREURRERRERERS
2E2)74 JP-wo-11 120 1-0ct-90 26-Mar-91 721,679.00 95 cescsl T .
252401 DEWATER JP 240 9-0ct-90 20-Sep-91 181,404.00 41 e —
255409 FENCING 48  26-Dec-90 6-Mar-91 151,565.00 50 . . . . . . . R .
2E3N02 NP-SB-26 TO NP-D2 &4  26-Feb-91 1-Mar-91 164,528.00 9 . . . . e A .
262427 JP-WO-18/66B SLOPE 14  28-Mar-91 16-Apr-91 110,579.00 0 . . . . . e .

2E3N10 SP-DN-61 TO NP-D5 16 22-Feb-91 15-Mar-91 223,417.00 100 asness, . . . . . . R .

2E3509  SOIL BORROW 19 18-Mar-91 11-Apr-91 402,759.00 33 c emasa — |
2E3N18  NP-WS-03 to NP-D3 11  28-Mar-91 11-Apr-91 88,354.00 100 FE e
2E3N19  NP-Ws-03 to NP-D2 10 12-Apr-91 25-Apr-91 87,040.00 95 T
2E3N15 SHALE to NP-D5 2 26-Apr-91 29-Apr-91 105,700.00 100 B T

2E3s21 SP-WS-07 to SP-10 3 5-Apr-91 9-Apr-91 18,686.00 1 . . . ., . . . N .
BN Detail Task E==== Summary Task a  Milestone

« W (Started) ==EsE (Started) »»» Conflict

B (Slack) s==— (Slack) .. pesource delay

------------------ Scale: 1 day per character ------=-------c--oo-ocoocoomoo oo oeenslissscssscnscoosnoo e aas

TIME LINE Gantt Chart Report, Strip 1, Page 1
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42 PROJECT SCHEDULE

Work during May, 1991 will continue with the sloping of the dumps in the Jackpile area.

Backfilling into SP-PS-34 will continue with shale and other miscellaneous materials. Shale covers on

the remaining or i " .. . .

along with soil placement. Fencing is on-going on the south boundary of the Project Site and the

l cleanup around P-10 and the bulkhead/backfill operation in the decline will be done following

be submitted for approval.

C

O
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5.1 TRACKING SUMMARY

described in the February report. To minimize cash flow we have limited the allocation of the savings

I split to approximately $50,000 - $55,000 per billing period. This will result in a 0 variance at the end of
I PY91.
CONFIDENTIAL POL-EPA01-0003230



JACKPILE
PY80 PROJECT TO DATE TRACKING
PY®1
INTERIM
MOBILIZATION APRIL 1991
: T . j % OF |[REPORTED]| ESTIMATED
I B, - TOTAL COST PTR - PTDACTUAL | PTD AGTUAL || REMAINING [ESTIMATE} . % VARIANCE
WES ID NO. WORK PACKAGE DESCRIFTION ‘ ESTIMATE || ACTUAL COSY | EQUIP CREDIT | CABH FLOW [|COST ESTIMATE| SPENT ' | COMPLETE | AT COMPLETION
IMGMT CA SUMMARY
1P1 POL MANAGEMENT CATOTAL | $304,898.00 $115,397.13 $0.00 | $115,397.13 $189,601.80 3894 4194 $20,790.69
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
1P POL MANAGEMENT TASK TOTAL | $204,998.00 §115,397.13 $0.00 | §115,397.13 $189,601.80 389 4144 $20,790.58
1C1| CONSTRUCTION MANAGEMENT CATOTAL | $866,821.10 $644,138.60 $0.00 | $644,188.60 $211,632.60 75%] 85%) $94,293.84
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 ($5,097.53) 1039 100%) ($5,097.53)
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL | $1,055,340.00 $349,305.03 $0.00 | $849,305.03 $206,534.97 80%) 8594 $89,196.31
1 MANAGEMENT TOTAL | $1,360,838.00 $964,702.16 $0.00 | $964,702.16 $306,136.77 719 7% $1009,986.90
GONST CA SUMRY
2L1 LCC COSTS CA TOTAL $810,300.00 $820,363.40 $0.00 $820,363.40 ($10,083.40) 10194 100%, {$700.40)
212 LCC START-UP COSTS CA TOTAL $588,100.00 $4081,501.20 $0.00 $491,501.20 $94,598.80 84% 03% $58,361.80
2L i LGG ADMINISTRATION TASK TOTAL | $1,396,200.00 || $1.311,884.60 $0.00 | $1,311,864.60 _ $84,53540 4% 1009 $57,661.40
2M1 MOBILIZATION CATOTAL | $444,617.00 $440,076.57 $50.52 | $440,026.05 $4,540.43 99%) 1009 $4,590.95
2M2 LAND SURVEY CATOTAL | $384,150.00 $170,528.97 $4.044.60 | $166,484.37 $213,621.03 44% 67%) $133,807.08
2M3 LCC TRAINING CATOTAL | $271,628.00 $165,456.38 $3,635.60 | $151,819.78 $116,172.62 579 519 ($26,813.57)
2M MOBILIZATION TASK TOTAL | $1,100,395,00 $766,060.92 $7,730.72 | $7b8,330.20 $334,334.08 70%, 7% '$111,584.44
2E1 BACKFILLING CATOTAL | $6.486,620.00 [| $3,984,131.08 | $892,650.06 | $3,001,481.02 || $2,602,407.92 619 60%  $1,320,695.90
2E2 DUMP SLOPING CATOTAL | $3,383514.00 || $2.005284.48 | $441,560.47 | $1,663,725.01 || $1,288,218.52 6244 80%] $607.875.50
2E3 COVER PLACEMENT CA TOTAL | $3,052,855.00 $931,882.19 |  $207,675.73 | $724,206.46 ||  $2,120,872.81 3194 204 $594,926.49
2E4 CONTAMINATED SOILCATOTAL | $371,569.00 $302,822.08 $69,480.81 | $233,341.15 $68,746.94 819 649 $6,598.15
I 2Ees 1 HIGHWALLCATOTAL| $212.977.00 $50,327.23 $160.14 ,137.09 $153.640.77 | 289 26 ($14,225.54) |
o 2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E . EARTHWORK TASK TOTAL | $13,607 544,00 || $7,373,457.04 | $1,811,666.31 | $5,761,800.73 || $6,134,086.08 S50H B2 $2,524,870 40
251 UG ENTRIES ABANDON CA TOTAL $67,542.00 $12,558.98 $68.18 | $12,490.80 $54,883.02 1994 374 $34,104.74
282 PIT WATERCATOTAL | $416,990.00 $403,722.97 $07,000.15 | $306,623.82 $13,267.03 97 709 ($18,359.16)
253 SSDEMOLITION CATOTAL | $175,829.00 $137,000.53 $3,659.79 | $133,340.74 $38,818.47 78] 820 $12,721.55
[ e2sa] — — SSDECONCATOTAL|  $0.00 $0.00  $0.00] .00 .00 09 0% $0.00 |
255 PERMANENT STRUCTURES CATOTAL | $177,418.00 $104,470.18 $1,451.24 | $103,018.04 $72,947.82 59%] 509 ($28,619.88)
28 ___STRUGTURESTASKTOTAL |  $837.778.00 $657.761.68 |  $102.278.36 | $555483.30 $180,017.34 79% . CIk (8152.75)
2R1 SEEDING CA SUBTOTAL $54,817.00 $31,304.00 $0.00 | $31,304.00 $23,613.00 57%) 1009 $23,613.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 o 0% $0.00
2R . REVEGETATION TASK TOTAL $54,917,00 $31,304.00 $000]  $31,304.00 $23,613.00 10094 $23,613.00
2 CONSTRUCTION TOTAL | $16,897,035.00 || $10,140,448.22 | $1,721,575.39 | $8,418,872.83 || $6,756,586.78 60%] 59%  $2.717,576.58
JACKPILE PHOJEGT SUMMARY
| 1 MANAGEMENT TOTAL | $1,360,838.00 [|  $964,702.16 | N/AT $964.702.16 |  $306,136.77 | 719 77% $109,986.80 |
i 2 CONSTRUCTION TOTAL | $16,897,035.00 {{ $10,140,448.22 | $1,721,675.39 | $8,418,872.83 ||  $6,756,586.78 | [ 504  §2,717,576.58 |
| GRAND TOTAL ] $18,267 873.00 [[ $11,105,16038 | $1,721,675.39 | $0,982,674.00 || $7,182.728.66 | - G194 61% 3282756348 ]
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JACKPILE

PROJECT TO DATE: SUMMARY. 1

PYS0O
PY®1
INTERIM
MOBILIZATION APRIL 1991
g TOTAL PTD ;
{ ACTUAL GOST | AGTUALGOST | ACTUAL COST TOTAL COST
WBS ID NO. WORK PACKAGE DESCRIPTION PYao Yol PYao & PY01 ESTIMATE
MGMT CA SUMMAR
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $29,790.05 $116.397.13 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 $1,006,614.00
P POL MANAGEMENT TASK TOTAL | $35,607.08 | §29.70005] _ $115387.13]  $1.911,812.00
1C1|  CONSTRUCTION MANAGEMENT CA TOTAL $444,807.02 $199,201.58 $644,188_60 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $205,116.43 $200,018.90
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $2,500,000.00
1 CONSTRUGTION MANAGEMENT TASK TOTAL $650,013.45 $190,291.68 $849,305,03 $3,805,840.00
1 AGEMENT TOTAL | $735,620.53 |  $228,081.63 | $964,702.16 | $5,817,452.00
GONST CA SUMBY
2L1 LCC COSTS CATOTAL $820,363.40 $0.00 $820,363.40 $810,300.00
212 LCC START-UP COSTS CA TOTAL $382,790.20 $108,711.00 $491,501.20 $886,100.00
2L 1L.CC ADMINISTRATION TASKTOTAL | _ $1,203,153.80 $108,711.00 $1,311,864.60 $1,696,400.00
—f " 2MT| MOBILIZATIONCATOTAL | $424,530.20  $15,564628 | $440,076.57 $461,365.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $38,823.26 $170,528.97 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $19,993.88 $155,455.38 $486,228.00
2M MOBILIZATION TASK TOTAL $601,657.50 $74,363.42 $766,060.92 $1,496,464.00
2E1 BACKFILLING CA TOTAL | _ $3,104,841.60 $879,280.48 $3.984,131.08 | $13,718,836.00
2E2 DUMP SLOPING CA TOTAL | _ $1,436,751.40 $658,543.08 $2,095,204.48 $7,564,983.00
— 28| COVER PLACEMENT CATOTAL §194.07 $931.688.12]  $931.882.19 ]  $11,745,73500
2E4 CONTAMINATED SOIL CA TOTAL $117,322.08 $185,600.00 $302,822.06 $323,637.00
265 HIGHWALL CA TOTAL $58,321.27 $1,005.08 $50,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL | $4,717,430.40 | $2,656,026.64 $7,373.457.04 | $33,740,928.00
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $258.18 $12,558.98 $128,147.00
— e PITWATERCATOTAL|  $388.455.50 |  $15267.47]  $403.722.97 416.890.00
253 S5 DEMOLITION CA TOTAL $137,009.53 $0.00 $137,009.53 $175,820.00
254 'SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00
255 PERMANENT STRUCTURES CA TOTAL $72,316.96 $32,153.22 $104,470.18 $278,783.00
28 STRUCTURES TASK TOTAL $610,082.79 $47.678.87 $657,761.68 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $0.00 $31,304.00 $1,738,609.00
2R2 TIRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304,00 $0.00 $31,304.00 $1,738,608.00
2 CONSTRUCTION TOTAL | $7,253,668.20 | $2,886,770.03 $10,140,448.22 | $45,303,305.00
JACKPILE PROJEGT SUMMARY
[ 1 MANAGEMENT TOTAL $735,620.53 $220,081.63 $964,702.16 $5,817,452.00
[ 2 CONSTRUCTION TOTAL | $7,253.668.29 | _ $2,836,779.93 $10,140,448.22 | $45,303,305.00
[ GRAND TOTAL | $7,080,288.82 | $3,115,861.86]  $11,106,150.38 | $81,120,767.00 |
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JACKPILE
PY80 PROJECT TO DATE: SUMMARY 2
PY91 (ACTUALS INCLUDED IN PY91)
INTERIM
MOBILIZATION
: o YD | YIDAGTUAL | YTDACTUAL
WBS 1D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
MGMT GA SUMMAR
1P1 POL MANAGEMENT CA TOTAL $20,790.05 $0.00 $28,700.05
P2 POL OTHER PROGRAMSCATOTAL | $0.00]  $0.00]  $0.00
1P . POL MANAGEMENT YASK TOTAL $29,700.05 $0.00 $29,700.05
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $199,201.58 $0.00 $199,201.58
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $199,201.68 $0.00 $199,291.58
1 MANAGEMENT TOTAL | $228,081.63 $0.00 $229,081.63
CONST CA SUMRY
2L1 LCC COSTS CA TOTAL $0.00 $0.00 $0.00
212 LCC START-UP COSTS CA TOTAL $108,711.00 $0.00 $108,711.00
2L j LCG ADMINISTRATION TASK TOTAL $108,711.00 $0.00 $108,711.00
M1 MOBILIZATION CA TOTAL 315,543.23 331.14 3O5,015.19
2M2 LAND SURVEY CA TOTAL $38,823.26 $092.79 $37,830.47
2M3 LCC TRAINING CA TOTAL $19,904.88 $0.00 $19,004.88
2™ MOBILIZATION TASK TOTAL $74,3684.42 $1,023.03 $73,340.49
2E1 BACKFILLING CA TOTAL $879,288.48 $139,048.97 $739,339.51
2B DUMP SLOPING CATOTAL | —$658,543.08 $106,118.24 $552,424.84
2E3 COVER PLACEMENT CA TOTAL $931,688.12 $207,675.73 $724,012.39
2E4 CONTAMINATED SOIL CA TOTAL $185,500.00 $42,803.67 $142,696.33
2E5 HIGHWALL CA TOTAL $1,005.96 $190.14 $815.82
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL | $2,656,025.64 $496.738.75, $2,160,288.89
281 UG ENTRIES ABANDON CA TOTAL $258.18 $58.18 $200.00
282 PIT WATER CA TOTAL $15,267.47 $674.78 $14,592.69
253 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00
254 S5 DECON CA TOTAL $0.00 $0.00 $0.00
256 PERMANENT STRUCTURES CA TOTAL $32,153.22 $534.37 $31,618.85
28 j STRUCTURES TASK TOTAL $47,678.87 $1,267.33 $46,411,54
2R1 SEEDING CA SUBTOTAL $0.00 $0.00 $0.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $0.00 $0.00 $0.00
2 CONSTRUCTION TOTAL $2,888,770.93 $499,028.01 $2,387,751.92
JACKPILE PHOJECT BUMMARY
[ 1 MANAGEMENT TOTAL $229,081.63 N/A $220,081.63
| 2 CONSTRUCTION TOTAL $2,886,779.93 $499,028.01 $2,387,751.92
f ) GRAND TOTAL | $3,115861.56 | $490.028.01 | $2,616,833.66 |
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DETAIL FOR PTD
APRIL 1991
o | — WOF |REPORTED| ESTIMATED
T s TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE}] - % ; | VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY80 $110,859.00 $85,607.08 $0.00 [ $85,607.08 $25,251.92 77U 10094 $25,251.82
1P1LO1A PROJECT MANAGEMENT - PY91 $194,139.00 $29,790.05 $0.00 | $20,790.05 $164,348.95 15% 1594 ($4,461.33)
1P1LO1B $0.00 $0.00 $0.00 $0.00 $0.00 [ 094 $0.00
1P1LOIC $0.00 $0.00 $0.00 $0.00 $0.00 [ 094 $0.00
1P1LOTD $0.00 $0.00 $0.00 $0.00 $0-00 0% 0% - $0-00-]
[ 1P1] POL MANAGEMENT GATOTAL | $304,998.00 [[  $115,307.13 ] $0.00] $115307.13 [  $189,601.80 | 3894 419 $20,790.59 |
WNE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00 | $0:00 200 09 09 $0:00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 $0.00 $0.00 [ 094 $0.00
[ P2] ENGINEERING CA TOTAL | $0.00 [] $0.00 | $0.00 | $0.00 [[ $0.00 | [T (17| $0.00 |
[ | POL MANAGEMENT TASK TOTAL | $304,898.00 [[  $116,307.13 | $0.00 | $115397.13 ][ $188,601.80 | 3894 4119 $20,790.59 |
CMC
1C1L01 ENGINEERING SERVICES CONTRACT - PY90 $434,040.00 $394,156.74 $0.00 | $304,156.74 $39,883.26 91%) 100 $39,883.26
1C1LO1A ENGINEERING SERVICES CONTRACT - PY81 $204,842.00 $117,402.56 $0.00 [ $117,402.56 $87,439.44 579 67 ($1.127.40)
1C1L03 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
1G04 NO WORK PACKA wBS $0.00 $0:00 $0-00 $0:00 -00 0% 0 $0-00
1C1L05 ENVIRONMENTAL MONITORING: PY90 $106,654.10 $50,740.28 $0.00 | $50,740.28 $55,913.82 48%) 10094 $55,813.82
1C1L05A ENVIRONMENTAL MONITORING: PY81 $110,285.00 $81,889.02 $0.00 | $81,889.02 $28,395.98 74% 74% ($375.84)

1C1] CONSTRUCTION MANAGEMENT CATOTAL | $855,821.10 [|  $644,188.60 | $0.00 | $644,188.60 [|  $211,632.50 | 75%W 85%] $94,293.84 |
INTERIM CMC
1C2L01 COMPLETE 1988 (CONST. MGMT) $116,337.65 $116,775.00 $0.00 [ $115,775.00 $562.65 1009%{ 100 $562.65
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,302.35 $5,392.35 $0.00 $5,392.35 $0.00 1009 100 $0.00
1C2L038 COMPLETE 1890 (ENV. MONITORING) $78,288.90 $83,048.08 $0.00 | $83,840.08 ($5,660.18) 1079 1009 ($5.660.18)
[ 102 INTERIMCMC CATOTAL]  $200,018.80 [[  $205,116.43 | $0.00 [ $205,116.43 [[ ($5,097.53) 103%{ 100%{ ($5,097.53)|
CONTINGENGY
1C3L01 MITIGATION PER CO-OP AGREEMENT | $0.00 ] $0.00 | $0.00 $0.00 [] $0.00 | (17| 0% $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 [[ $0.00 | $0.00 | $0.00 || $0.00 | 0% 0% $0.00 |
{ 1C3 [0-OP AGREEMENT CONTINGENCY CA TOTAL { $0.00 J] $0.00 | $0.00 | $0.00 [ $0.00 | [X2| 0% $0.00 |
[ic |CONSTRUCTION MANAGEMENT TASK TOTAL | $1,055,840.00 [|  $849,305.03 | $0.00 | $849,305.03 [|  $206,534.97 | 8094 8894 $89,186.31 |
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DETAIL FOR PTD
L4 L3N LI —d
APRIL 1991
. 3% OF |[REPORTED{ -ESTIMATED
: TOTAL COST PTD ACTUAL ‘ACTUAL REMAINING |ESTIMATE % ‘| VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW [|COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
| 1] MANAGEMENT TOTAL | $1.360,838.00 ||  $964,702.16 | $0.00 | $9e4,702.16 [|  $306,136.77 | 7194 TT% $108,986.90 |
1.CC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) [ $810.300.00 ||  $811,000.40 | $0.00 | $811,000.40 || ($700.40)] 1009 1009 ($700.40)|
2LTh02 D 990 MAR $0.00 }8,383.00 $0.01 9,363.00 $9.363.00 7
[ 201 | 1.CC COSTS CATOTAL |  $810,300.00 [|  $820,363.40 | $0.00 [ $820,363.40 || ($10,063.40)] 1019 1009 ($700.40)|
2L2L01 COMPLETE 1980 (LCC MOB. G&A) $118,100.00 $89,400.00 $0.00 [ $89,400.00 $28,700.00 759 10094 $28,700.00
—{2t2t02—— [LCCINSURANCE:. INTERIM=PY80 | $145,500.00 $117,380.20 $0.00 117,380.20 $28,109.80 81 100 $28,109:80 |
2L2L02A LCC INSURANCE: INTERIM - PY81 $145,500.00 $108,711.00 $0.00 | $108,711.00 $36,789.00 75%) 75%) $562.00
212103 COMPLETE 1880 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 | $176,000.00 $0.00 1009 100%) $0.00
[ 212 |- LOC START-UP COSTSCATOTAL | $586,100.00 ]|  $481,501.20 | $0.00 | $491,501.20 [] $94,598.80 | 84 93%  $58,361.80 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0y $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 | $61,934.04 $1,789.96 7% 10094 $1,789.96
2M1L06 COMPLETE 1980 (REMODELING) $46,520.00 $50,732.20 $0.00 | $50,732.20 ($4.212.20) 109%) 1009 ($4.212.20)
— $97,163.00 $113,909.36 | $19:38 | $113,880.88 {$16,746.36) 117 100 {$18,726.08)|
2M1L08 COMPLETE 1880 (SHOPS) $192,210.00 $190,603.34 $0.00 | $190,603.34 $1,606.68 99%) 1009 $1,606.66
2M1X01 BARRICADING ROAD CLOSURE $45.000.00 $22,897.63 $31.14 | $22,866.49 $22,102.37 51 10094 $22,133.51
[ 2M1 | MOBILIZATION CATOTAL | $444.617.00 [|  $440,076.57 | $50.52 | $440,026.05 || $4,540.43 | 99%] 1009 $4,590.95 |
—CAND SURVEY
2M2NO1 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,650.04 | $129,155.67 ($13,792.71) 1129 100 ($11,242.67)
2M2501 LAND SURVEY SP AREA $266,237.00 $38,823.26 $1,494.66 | $37,328.70 $227,413.74 15% 33 $145,049.73
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
[ 2M2 | LAND SURVEY CATOTAL {  $384,150.00 ||  $170,528.67 | $4,044.60 | $166,484.37 ]|  $213,621.08 | 444 679 $133,807.06 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1004 $0.00
2M3L02 OPERATOR TRAINING: EARTHWORK - PY80 $171,628.00 $135,461.50 $3,635.60 | $131,825.90 $36,166.50 79%) 100% $39,802.10
2M3L02A OPERATOR TRAINING: EARTHWORK - PY81 $100,000.00 $19,093.88 $0.00 |  $19,993.88 $80,006.12 209 124 ($66.615.67)
[ 2M3 | LCC TRAINING CATOTAL]  $271,628.00 [|  $155,455.38 | $3635.60 | $151,810.78 [  $116,172.62 | 579 519 ($26,813.57)]
o™ | MOBILIZATION TASK TOTAL | $1,100,385,00 || _ $766,060.92 | $7,730.72 | $758,330.20 || $334,334,08 | 7094 (L $111.584.44 ]
[BACKFILLING ]
|2E1NO1 |COMPLETE 1890 (NP HAUL ROADS) | $60,352.00 | $87,120.86 |  $12.184.44 | $74,036.42 [ ($26,768.86)[ 14494 10094 ($14,684.42)|
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DETAIL FOR PTD
APRIL 1991
. . %OF [REPORTED] ESTIMATED
TOTALTOST PTD — ACTUAL ACTUAL REMAINING  [ESTIMATE Y VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL DOST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| - SPENT | COMPLETE | AT COMPLETION
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 $1,125,795.87 $288,214.26 $837,581.81 $712,886.13 61%| 100%) $512,804.39
2E1NO3 COMPLETED 1990 (NP-PS-18) $1,313,140.00 $864,227.81 $222,620.62 $641,607.19 $448,912.19 66%4 100% $204,800.00
2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $150,856.58 $30,389.74 $120,466.84 $262,266.42 37% 10094 $120,000.00
—[2EtN0S— |COMPLETED 1880 (NP=PS=15) $408,830.00 177.495.74 | $33927.65 | $143,568.08 $231,334.26 43% 100 $105,600.00 |
2E1N08 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.16 | $170,959.43 $46,910.42 8294 10094 $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $1,616,723.00 $978,376.57 |  $213,063.50 | $764,412.88 $633,346.43 619 100% $291,200.00
~ [2E1No8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 0% ] $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $62,462.80 $9.653.05 |  $52,809.75 $39,604.20 619 1009 $21,193.25
2EIN11 COMPLETE 1980 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 | $132,489.50 ($1,403.64) 1019 1009 ($14,403.50)
2EIN12 COMPLETE 1880 (NP-WS-18) $148,393.00 $48,316.68 $0.00 | $48,316.68 ||  $100,076.32 33 1009 $100,076.32
NP BACKFILLING SUBTOTAL | $6.308,226.00 || $3,856,062.13 |  $868,013.64 | $2,987,148.40 || $2,452,163.87 | 61 60 $1,326,886.04
IZEISO1 CONSTRUCT SP HAUL ROADS $87.809.00 $41,601.76 $5,609.10 $35,992.65 $46,297.25 47% 859 $23,472.71
|2El 8§02 HAUL SP-PS-02 TO SP-OP-34 $90,504.00 $86,467.20 $18,127.32 $68,339.88 $4,036.80 86% 80% ($20,462.85)
SPBACKETLLING SUBTOTAL $178,403.00 $128,088.95 $23,736.42 $104,332.53 $50,334.05 72% 59% $3,009.86
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
— {26302 [HAUL JP-PS-23 TOJP-OP=41 $0.00 $000[  $0.00 $0.00 000 0% 0 $0.00
2E1J03 HAUL JP-PS~24 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 [ [ $0.00
—2E1d06————— [ HAULIP-WO-10 TOJIP-OP4t+———|———$0.00 $0.00 00 00 $0.00 09 0% $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E1J08 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
—{2E114 HAUL JP-WS-15 TO-JP-OP-41 000 $0:00-——8$0-00 $0.00 $0-00 09 04/ $0-00
2E1412 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JFBACKFILLING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
[ 2E1 ] BACKFILLING CA TOTAL | $6.486,620.00 [| $3,884,131.08 |  $892,650.06 | $3,081,481.02 [| $2,602,497.92 | 61%] 60%  $1,320,695.00 |
DUMP SLOPING
2E2N01 DELETED 1880 (NP-WO-01) $0.00 $0.00 $0.00 $0.00 $0.00 0 0Y] $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17)|  $177.823.00 $12,330.04 $2,255.03 | $10,074.11 $185,402.96 7% 10094 $123,227.89
2E2N03 CUT NP-WS-03 SLOPES $24,377.00 $15.851.29 $2,797.89 [ $13,053.40 $8,625.71 65%) 10094 $5,492.60
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3.408.72 | $16,704.49 $4,847.79 819 10094 $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $404.43 $41.68 $452.75 $23,246.57 294 204 ($8.821.50)
2E2N08 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2N07 REGRADE NP-DN-22 $12,788.00 $13.811.48 $2,440.85 | $11,370.84 ($1,023.49) 108%] 95%) ($2,097.08)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $4,993.22 $907.31 $4,085.91 $9,268.78 35%) 10094 $10,176.09
2E2N08 COMPLETE 1880 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 | $14,130.03 $8,618.56 65% 10094 $0.00
} NP PUMP 8LOPING SUBTOTAL $302,259.00 $83,282.12 $13,410.79 $69,871.33 $218,076.88 28% 40% $127,977.99
[2E2$01 COMPLETED 1990 (SP-WO-13A/WO-10) $156,202.00 $49,795.69 $6,964.98 $42,830.71 $106,406.31 320y 10094 $48,000.00
|2E2s02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00

$0.00 094 9%y .00
CONFIDENTIAL POL-EPA01-0003237
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2E2503 CUT SP-WO-13B/WS-18A SLOPES $1,013,795.00 $929,284.03 $212,565.65 | $716,728.48 $84,510.97 92% 93 $31,834.22
2E2804 COMPLETE 19980 (SP-WO-14) $54,671.00 $30,385.36 $5,621.00 $33,764.368 $15,285.64 72%| 100 $0.00
~ [2E2505 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E2506 COMPLETED 1890 (SP-W5-18C/WT-18) $684,880.00 $518,655.55 $123,410.45 | $396,245.10 $175,224.45 75%| 100% $80,000.00
2E2807 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,348.43 $12,352.79 71% 100% $0.00
2E2S08 DELETED 1990 (SP-WT-05) $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E2809 COMPLETE 1890 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 1009 $0.00
2E2810 DELETED 19890 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% « 40 759Y0% $0.00
2E2512 COMPLETED 19890 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87%) 1olo% $0.00
2E2813 DELETED 1090 (SP-WT-15A/158) $0.00 $0.00 $0.00 $0.00 $0.00 0%y 0%, $0.00
2E2814 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2515 COMPLETE 1880 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,804.50 $21,285.94 $10,429.56 70% 10094 $0.00
2E2518 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0! 094 $0.00
2E2817 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2518 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP] $5,080.00 $3,600.12 $530.73 $3,159.39 $1,389.88 73% 100%4 $0.00
SP DUMP SLOPING SUBTOTAL | $2,091,856.00 $1,665,719.76 $362,762.13 | $1,302,957.62 $426,136.25 8094 67%)| $159,934.22
2E2J01 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J03 CUT JP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J08 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J12 CUT JP-WO-068 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 $298,772.51 $56,522.68 | $242,249.83 $422,906.49 41% 95% $247,703.18
2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $46,761.74 $8,560.86 $37,200.88 $111,379.26 26% 10094 $72,260.12
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%y 0% $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%y $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2419 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 004 $0.00
2E2J21 CUT JP-WS~18A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2422 CUT JP-WS-19B SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J24 CUT JP-WO-668 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 2| 004 $0.00
2E2428 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 094y $0.00
2E2427 CUT JP-WO-18/88B SLOPES $110,579.00 $1,758.36 $313.01 $1,445.35 $108,820.64 2% 0% $0.00
2E2J28 CUT JP-WO-18/66C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00

2E2J29 DELETED 1880 (JP-WO-03A) $0.00 $0.00 $0.00 $0.00 0% 09/ $0.00 |
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2E2J30 DELETED 1980 (JP-WO-03B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J31 DELETED 1980 (JP-WO-04A) $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
2E2J32 DELETED 1890 (JP-WO-04B) $0.00 $0.00 $0.00 $0.00 $0.00 0% o $0.00
2E2J33 DELETED 1980 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2E2J34 DELETED 1890 (JP-WO-058) $0.00 $0.00 $0.00 $0.00 $0.00 0% o $0.00
JP DUMP SLOPING SUBTOTAL |  $989,380.00 $346,202.61 $65,396.55 | $280,896.06 $643,106.39 35%) 42 $3189,963.30

| 2E2 | DUMP SLOPING CA TOTAL | $3,383,5614.00 [| $2,085.284.48 |  $441,569.47 [ $1,653,725.01 ||  $1.288,210.52 | 620 60%] $607,875.50 |

COVER PLACEMENT
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N02 HAUL SOIL FROM NP-5B8-26 TO NP-D2 $164,528.00 $18,032.37 $4,026.76 | $14,005.61 $145,695.63 124 [ ($16,415.89)
2E3N03 HAUL SOIL FROM NP-5B-27 TO NP-D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N04 HAUL SOIL FROM NP-5B-27 TO NP-D8 $0.00 $0.00 $0.00 $0.00 $0.00 094 [ $0.00
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $246,424.00 $194.07 $0.00 $184.07 $246,229.63 0% 0% $0.00
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $144,566.00 $58,973.44 $13,748.15 [ $45,225.28 $85,602.56 419 5494 $16,152.46
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $213,568.00 $168,147.16 $36,680.72 | $132,457.44 $44,420.84 78% 100% $20,344.56
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $223,417.00 $143,100.54 $33,616.39 | $108,574.15 $80,226.46 64% 100%) $44,385.85
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N12 DELETED 1990 (NP-WS-31) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D8 $92,000.00 $26,023.87 $4,732.41 |  $21,201.48 $65,976.13 28%] 100%) $70,708.54
2E3N14 SHALE BORROW TO NP-D4 $25,972.00 $49,144.13 $11,382.07 | $37,762.08 ($23,172.13) 189%) 10094 ($11,790.06)
2E3N15 SHALE BORROW TO NP-D5 $105,700.00 $96,846.30 $23,191.46 | $73,754.84 $8,753.70 92%) 100 $31,845.16
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00 $0.00 $0.00 0%y 0% $0.00
2E3N17 HAUL SHALE FROM NP-WS~31 TO NP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $88,354.00 $70,942.60 $16,250.07 | $55,683.53 $17,411.40 30%| 10094 $26,143.47
2E3N19 HAUL SHALE FROM NP-WS~03 TO NP-D2 $87.040.00 $73,156.14 $16.645.08 |  $57,510.08 $13,884.86 849 5% $18,470.09
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) [ $0.00
2E3N21 HAUL SHALE FROM NP-WS~03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
NP COVER PLACEMENT SUBTOTAL | $1,391,569.00 $706,649.62 |  $158,201.11 | $548,358.51 $684,919.33 5194 0% $200,963.19
2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB| _ $167.818.00 $15,281.49 $2,737.40 [ $12,544.09 $152,636.51 9% 25%] $85,556.64
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-Si $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3506 HAUL SOIL FROM SP-SB—42 TO SP-D5 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3508 HAUL SOIL FROM SP-SB-42 TO SP-D6 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $327,088.00 $738.31 $129.84 $608.47 $327,249.69 0% 0% $0.00
2E3508 SOIL BORROW (D8) FROM SP-SB—44 $454,786.00 $1.436.71 $235.50 $1,201.12 $453,349.20 0% 0% $0.00
2E3508 SOIL BORROW (D8) FROM SP-SB—42 $402,756.00 $89,635.45 $20,598.94 | $60,036.51 $313,123.55 229 33% $163,557.45
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E3514 SHALE BORROW (SP-13A)FROM SP-W§-17 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
HAT £ BORROW (SP-13B)FROM SP-WS—17 $0.00 $0.00 $0.00 $0.00 $0.00
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2E3518 SHALE BORROW SP-PS-01 FROM SP-WS-07 $23,484.00 $50,527.87 $11,108.25 |  $30,320.62 $32,956.13 61% 100% $37,516.38
2E3817 SHALE BORROW (SP-14) FROM SP-WS—07 $0.00 $0.00 $0.00 $0.00 $0.00 (| LLC| $0.00
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $180,818.00 $65,883.89 $14,141.72 | §51,842.17 $124,834.11 35%) 100% $138,975.83
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3520 HAUL SHALE FROM SP-WS—07 TO SP-38 $14,847.00 $902.26 $200.81 $701.45 $14,044.74 8% 0% $0.00
2E3821 HAUL SHALE FROM SP-WS-07 TO SP-10 $18,686.00 $726.50 $142.07 $584.52 $17,950.41 4% 194 ($41,643.00)
SP COVER PLACEMENT SUBTOTAL | $1,661,286.00 $225,232.57 $49,384.62 | $175847.85 || $1,436,053.43 14% 0% $393,963.30
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 0%} 0% $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E3J05 HAUL SOIL FROM JP-5B-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 (17 0% $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J08 HAUL SOiL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% (I $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J1 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 o 0% $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 [ oW $0.00
2E3J14 DELETED 1880 (JP-SB-54) 0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2E3J15 DELETED 1880 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J16 DELETED 1990 (JP-SB-54 $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
___[2E3J10 [HAUL SHALE FROM JP=-WS-15 TO D1 $0.00 $0.00 | $0.00 $0.00 $0.00 0 0! $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J23 HAUL SHALE FROM JP-WS-15TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
_ f2E3g2s | ) $0.00 $0.00 $0.00 0.00 $0.00. 0 0 $0.00
2E3J26 DELETED 1990 {JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J20 HAUL SHALE FROM JP-WT-02 TO D18 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
JP COVER PLAGEMENT SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
[ 2E3 | COVER PLACEMENT CATOTAL | $3,052,855.00 [[  $931,882.19 | $207,675.73 | $724,206.46 [| $2,120,972.81 | 3194 20% $594,926.49 |
CONTAM SOIL EXV.
2E4NO1 HAUL CS FROM NP-C8-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 | $68,830.48 $16,648.36 84%] 0% $21,273.69
2EANOTA NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 | $35,148.83 $118.83 1009 100% $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 | $35,232.58 $121.28 100 10094 $10,367.42
. NP CONTAMINATED SOIL SUBTOTAL |  $197,504.00 $180,615.63 $41,405.64 | $139,208.89 $16,888.47 91%) 90%) $42,084.28
[2Eas01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633.00 $99,059.70 $22,157.89 | $76,901.81 $63,573.30 61%) 60%%) ($26,555.68)
[2Eas02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00
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2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 [] 0 $0.00
~ [2E4S08_______ [5PCS-33 $0.00 $0.00 $0.00 $0.00 $0.00 | 0 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0. $0. $0. 0% 0% $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2E4507 COMPLETED 1980 (SP-CS-62/32 TO SP-OP-35]  $11,432.00 $23,146.83 $5017.38 | $17,220.45 ($11,714.83) 202%) 1009 ($8,940.45)
'SP CONTAMINATED SOIL SUBTOTAL]  $174.065.00 $122,206.53 $28,075.27 | $94,131.26 $51,858.47 70% 50%) ($35,496.13)
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% o $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 o $0.00
2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP-42 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
JP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 2E4 ] CONTAMINATED SOIL CATOTAL |  $371,669.00 [|  $302,822.06 |  $69,480.91 [ $233,341.15 ]| $68,746.94 | 81%] 64%] $6,598.15 |
HIGHWALL RECLAM
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $180.14 $815.82 $77,961.04 194 194] ($16,479.00)
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
B NP HIGHWALL SUBTOTAL $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1% 194 ($16,479.00)
[2E5501 TRIM SP HIGHWALLS $67,698.00 $29,160.64 $0.00 | $29,160.84 $38,537.36 43%) 50% ($4.487.28)
|LESM SCALE SP HIGHWALLS $66,312.00 $29,160.63 $0.00 $20,160.83 $37,161.37 4494 5094 $6,740.74
: SP HIGHWALL SUBTOTAL $134,010.00 $58,321.27 $0.00 $58,321.27 $75,688.73 44%| 44% $2,253.48
lESJM TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
|2E85J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0%} 094 $0.00
i JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
EROSION CONTROL
2EBNO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0w o $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
.. RJOMOQUING AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00
[2E6x01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% o $0.00
[2Eex02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
: "ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
[ 2E6 |- EROSION CONTROL CA TOTAL | $0.00 ]| $0.00 | $0.00 | $0.00 [| $0.00 | [IZ| o $0.00 |
[2€ | EARTHWORK TASK TQTAL | $13,507.544.00 || $7.373457.04 | $1,611.566.31 | $5,761,890.78 [|  $6,1:34,086.96 | 55%] B2 $2,524.870.49
[UGENTRIES ABAN |
|251N01 | SEAL PW 273 UG ENTRY: NP SUBTOTAL | $0.00 |[ $0.00 | $0.00 | $0.00 |[ $0.00 | o 1009 $0.00 |
[281801 [SEAL P-13 ADIT | $0.00 J| $0.00 | $0.00 | $0.00 || $0.00 | [ 0% $0.00 |

|2s1s02 |SEAL P-10 DECLINE | $0.00 [ $0.00 | $0.00 | $0.00 [ $0.00 | $0.00 |

%] 7|
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DETAIL FOR PTD
APRIL 1991
i = WOF |REPORTED] ESTIMATED |
: - TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE} - % " VARIANCE
WBSIDNO. . WORK PACKAGE DESCRIPTION. ESTIMATE _ || ACTUAL COST | EQUIP CREDIT | CASH FLOW |ICOST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
251503 COMPLETE 1990 (H-1 ADIT) $10,802.00 $734.25 $58.18 $676.07 $10,167.76 7% 100% $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 | $11,814.73 $44,815.27 219 70%) $23,878.81
251806 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
SP UG ENTRIES ABANDON SUBTOTAL $67,542.00 $12,568.08 $68.18 |  $12,490.80 $54,983.02 1994 37% $34,104.74
[2s1J01 SEAL JP-S5-50 ENTRIES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[251J02 SEAL JP-S5-46 ENTIRES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 281 [ UG ENTRIES ABANDON CATOTAL | $67,5642.00 [  $12,558.98 | $68.18 |  $12,480.80 | $54,883.02 | 18%] 379 $34,104.74 |
PIT WATER
252N01 COMPLETE 1880 (NP PIT) $141,666.00 $161,835.47 $36,761.23 | $126.174.24 ($20,269.47) 114%] 1009 $16,481.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.68 | $104,418.68 ($34,235.26) 13694 100% ($12,033.68)
252401 DISPOSE OF JP PIT WATER $181,404.00 $113,632.24 $36.601.34 | $77,030.90 $67,771.76 634 41 ($22,817.24)
252 PITWATER CATOTAL | $416,880.00 $403,722.87 $97,000.15 | $306,623.82 $13,267.03 97 70% ($18,358.16)
| SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC)) $2,947.00 $1.172.41 $0.00 $1,172.41 $1,774.69 40%) 1009 $1,774.59
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $35,016.80 $33.05 |  $34,978.75 $22,879.20 60%) 100%) $22,817.25
253J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $100,820.32 $3,621.74 | $97,198.58 $14,165.68 88%) 95%] ($11,870.20)
253 88 DEMOLITION CA TOTAL $175,820.00 $137,009.53 $3,659.79 $133,349.74 $38,819.47 78%)| 8296 $12,721.65
__[SiRF STRC DECOM
7§xv NOT ASSIGNED I $0.00 [] $0.00 | $0.00 | $0.00 [[ $0.00 | og [ $0.00 |
254 $8 DECOM CA TOTAL | $0.00 |{ $0.00 | $0.00 | $0.00 || $0.00 | 0 0% $0.00 |
PERM STRUC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00 $0.00 $0.00 0%A[ [ $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 [ o $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
[2s8501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
|285502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
[2s8J01 CONSTRUCT PERMANENT ACCESS ROADS:SP| $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0%) $0.00
[255J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[285J08 [CONSTRUCT PERMANENT FENCES: ALL AREA]  $177,418.00 [|  $104.470.18 | $1.451.24 | $103,018.94 ] $72,947.82 | 59%] 509 ($28,619.88)|
ALL STRUCTURES SUBTOTAL |  $177.418.00 ||  $104,470.18 | $1,451.24 | $103,018.84 || $72,947.82 | 59% 5004 ($28,619.88)|
[ 285 | PERMANENT STRUCTURESCATOTAL]  $177,418.00 [ $104.470.18 | $1,451.24 | $103,018.84 [ $72,047.82 | 594 5004 ($28,619.88)|
[2s I STRUCTURES TASKTOTAL |  $837.779.00 [| $657,76188] $102278.36 | $656483.30 ||  $180,017.34 | 79 B86%] ($162.75)
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS ] $0.00 ] $0.00 | $0.00 | $0.00 [[ $0.00 | 0% 0% $0.00 |
2R1N02 PREPARE BED & SEED NP SLOPE AREAS | $0.00 || $0.00 | $0.00 | $0.00 || 00 |

$0.00 | ol 0% $0
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- . : TOTAL COST P> - ACTUAL ACTUAL REMAINING |ESTIMATE| *" 9 VARIANCE
WBS 1D NO. WORK PACKAGE DESCRIPTION "ESTIMATE || ACTUAL COST | EQUIP CREDIT | GASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
NP SEEDING SUBTOTAL $0.00 $0.00 $000| $0.00 $0.00 0% 0% $0.00
2R1S501 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% ] $0.00
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $31,304.00 $0.00 |  $31,304.00 $23,613.00 57% 100%) $23,613.00
8P SEEDING SUBTOTAL $54,817.00 $31,304.00 $0.00 |  $31,304.00 $23,613.00 57 1009 $23,613.00
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 [T 0% $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
[ 2R1 | SEEDING CASUBTOTAL | $54.817.00 [ $31.304.00 | $0.00 |  $31,304.00 || $23,613.00 | 579 10094 $23,613.00 |
]
|2R2N01 | DELETED 1890 (IRRIGATION) ] 0.00 || $0.00 | $0.00 | $0.00 [[ $0.00 | 0% 0% $0.00 |
[2R2s01 {DELETED 1890 (IRRIGATION) | $0.00 || $0.00 | $0.00 | $0.00 [[ $0.00 | [ [IZ| $0.00 |
[2R2J01 | DELETED 1980 (IRRIGATION) | $0.00 || $0.00 | $0.00 | $0.00 [[ $0.00 | 0% [T $0.00 |
[ 2R2 | IRRIGATION CA SUBTOTAL | $0.00 [[ $0.00 | $0.00 | $0.00 || $0.00 | 0%] 094 $0.00 |
2R | REVEGETATION TASKTOTAL | $54,017.00 ||  $31,804.00 | $0.00 [ $31,304.00 || $23.613.00 | 57%] 1009 $23,813.00 |
TERRACING
—[2TINOT | TERRACING NP AREAT 1200LF
2T1501 TERRACING SP AREA: 10100 LF
271401 TERRACING JP AREA : 28000 LF
2T1 [TERRACING CA SUBTOTAL
SPECIAL CASES
—|2T2801 [CUT SP-SW=06 SLOPES=OAKCANYON
272J01 CUT JP-WS-01 SLOPES - GAVILAN
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUINO
272403 CUT JP-WO-03A/3B/4A/4B SLOPES
2T2J04 CUT NORTH JP-WS-19 BENCHES
2T2No1 CUT JP-WO-01 BENCHES - RIO MOQUINO
2T2 |SPECIAL OA SUBTOTAL :
et | TERRACING/SPECIAL TASK | $0.00 {] $0.00 | $0.00 | $0.00 || $0.00 | oy - [17] $0.00 |
[ 2] CONSTRUGTION TOTAL | $16,897,035.00 [] $10,140,448.22 | $1,721,575.30 [ $8.418,872.83 [| _ $6,756,586.78 | 60% 9% $2,717,676.68 |
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WBS D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
POL MGMT

1P1LO1 PROJECT MANAGEMENT - PY80 $0.00 $0.00 $0.00

1PILO1A PROJECT MANAGEMENT - PY91 $29,790.05 $0.00 $20,780.05

1P1LO1B $0.00 $0.00 $0.00

1P1LO1C $0.00 $0.00 $0.00

1P1LO1D $0.00 $0.00 $0.00
[Pt [POL MANAGEMENT CA TOTAL | $29,790.05 | $0.00 | $20,780.05 |
NE

1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 |ENGINEERING CA TOTAL | $0.00 | $0.00 | $0.00 |
[P |POL MANAGEMENT TASK TOTAL | $29,790.05 | $0.00 | $28,780.05 |
GMG

1C1L01 ENGINEERING SERVICES CONTRACT - PY80 $0.00 $0.00 $0.00
1C1LO1A ENGINEERING SERVICES CONTRACT - PY81 $117.402.66 $0.00 $117,402.56
1C1L03 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1C1L04 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1C1L05 ENVIRONMENTAL MONITORING: PY80 $0.00 $0.00 $0.00
1C1L05A ENVIRONMENTAL MONITORING: PY81 $31,880.02 $0.00 $81,889.02
[1c1 [CONSTRUCTION MANAGEMENT CATOTAL |  $199,201.58 | $0.00 | $199,291.58 |
INTERIM CMC

1C2L01 COMPLETE 1889 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1988 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1880 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 [INTERIM €MC CA TOTAL ] $0.00 | $0.00 | $0.00 |
CONTINGENCY

1C3L01 MITIGATION PER CO-OP AGREEMENT | $0.00 | $0.00 | $0.00 ]
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 | $0.00 | $0.00 |
[1c3 [CO-OP AGREEMENT CONTINGENCY CA TOTA] $0.00 | $0.00 | $0.00 |
[ie [CONSTRUCTION MANAGEMENT TASKTOTAL | $199,291.58 | $0.00 | $199,291.58 |
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WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
[ [MANAGEMENT TOTAL [ s220,081.83 | $0.00 | $229,081.83 |
LCC ADMIN

2L1L01 COMPLETE 1980 (LCC G&A) | $0.00 | $0.00 | $0.00 |
2L1L02 DELETED 1990 (LCC MARGIN) | $0.00 | $0.00 | $0.00 |
[2L1 JLCcC COSTS CATOTAL | $0.00 | $0.00 | $0.00 |
2L2L01 COMPLETE 19880 (LCC MOB. G&A) $0.00 $0.00 $0.00
212102 LCC INSURANCE: INTERIM - PY80 $0.00 $0.00 $0.00
212L02A LCC INSURANCE: INTERIM - PY®1 $108,711.00 $0.00 $108.711.00
21203 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
|22 [LCC START-UP COSTS CA TOTAL [ $108.711.00 | $0.00 | $108,711.00 |
[2C JLCC ADMINISTRATION TASK TOTAL [ $108.711.00 | $0.00 | $108,711.00 |
MOBILIZATION

2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L07 COMPLETE 19980 (RECONDITIONING) $0.00 $0.00 $0.
2M1L08 COMPLETE 19890 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $15,546.28 $31.14 $16,516.14
[2m1 [MOBILIZATION CA TOTAL . ] $15,546.28 | $31.14 | $15,515.14 |
LAND SURVEY

2M2NO1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $38,823.26 $992.79 $37,830.47
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00

$0.00 $0.00 $0.00

[2m2 [LAND SURVEY CA TOTAL | $38,823.26 | $992.79 | $37,830.47 |
TRAINING

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02 OPERATOR TRAINING: EARTHWORK - PY80 $0.00 $0.00 $0.00
2M3L02A OPERATOR TRAINING: EARTHWORK - PY81 $19,994.88 $0.00 $19,994.88
[2m3 JLCC TRAINING CATOTAL I $19,894.88 | $0.00 | $19,994.88 |
[2M [MDBILIZATION TASK TOTAL - | $74,384.42 | $1,023.83 | $73,340.48 |
BACKFILLING

2F1NA1 IcaMPLETE 1990 (NP HAUL ROADS) | $0.00 | $0.00 | $0.00 |
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WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT CASH FLOW
~ [2E1IN02 [HAUL TO NP PIT: NP-PS-17 $483,746.45 |  $114,685.12|  $369,061.33
2E1N03 COMPLETED 1990 (NP-PS-18) $64,912.19 $0.00 $64,912.18
2E1N04 COMPLETED 1990 (NP-PS-14) $37,266.41 $0.00 $37,266.41
2E1N0S COMPLETED 1890 (NP-PS-15) $33,334.27 $0.00 $33,334.27
2E1N06 COMPLETED 1880 (NP-PS-16) $46,810.41 $0.00 $46,010.41
2E1N07 COMPLETE 1990 (SP-PS-01) $92,346.42 $0.00 $92,346.42
~ |[2E1NO8 INO WORK PACKAGE ASSIGNED THISWBS # $0.00 $0.00 $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2EIN10 HAUL TO NP PIT: NP-WT-10 $34,305.13 $7.136.53 $27,168.60
2EIN11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2EIN12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL $792,821.28 $121,821.85 $670,899.63
2E1501 JCONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
[2E1502 HAUL SP-PS-02 TO SP-OP-34 $86,467.20 $18,127.32 $68,336.88
SP BACKFILLING SUBTOTAL $86,467.20 $18,127.32 $68,339.88
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $0.00 $0.00 $0.00
2E1J02 HAUL JP-PS-23 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00
~ [2E1J04  |HAULJP-P5-25 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-12 TO JP-OP~41 $0.00 $0.00 $0.00
—[2E1JT0 HAULJP-WS08TOJP-OP-41_____ | __ $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP~41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-W0-03 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
JPBACKFILLINGSUBTOTAL | $0.00 $0.00 $0.00
[2E1 [BACKFILLING CA TOTAL. [ s879,288.48 [  $139,848.97 | $739,339.51 |
DUMP SLOPING
2E2NO1 DELETED 1890 (NP-WO-01) $0.00 $0.00 $0.00
~ [2E2N02______ |CUT SLOPES NP-WO-02(BENEATH NP-P5-17) $12,330.04 $2,255.93 $10,074.11
2E2N03 CUT NP-WS-03 SLOPES $15,851.29 $2,797.80 $13,053.40
2E2N04 COMPLETE 1980 (NP-WO-04) $4,847.78 $0.00 $4,847.78
2E2N0S CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $13.811.49 $2,440.85 $11,370.64
2E2No08 CUT NP-WM-12 SLOPES $4,003.22 $907.31 $4,085.91
2E2N09 COMPLETE 1880 (NP-HW-25) $8,618.57 $0.00 $8,618.57
NP DUMP SLOPING SUBTQTAL $60,452.39 $8,401.98 $52,050.41
[2E2801 COMPLETED 1880 (SP-WO-13A/WO-10) $16,406.30 $0.00 $16,406.30
12E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
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WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCBEDIT CASH FLOW -
~ [2E2803 ~ |CUT SP-WO-13B/WS-18A SLOPES $230,109.26 |  $40,164.42 $180,944.84
2E28504 COMPLETE 1990 (SP-WO-14) $15,285.64 $0.00 $15,285.64
2E2805 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
2E2808 COMPLETED 1990 (SP-WS-18C/WT-19) $25,224.45 $0.00 $25,224.45
2E2807 COMPLETED 1880 (SP-WT-03) $12,352.80 $0.00 $12,352.80
2E2S08 DELETED 1990 (SP-WT-05) $0.00 $0.00 $0.00
~ |2E2S00 COMPLETE 1880 (SP-WO-38) $738.76 $0.00 §738.76
2E2810 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00
2E2811 COMPLETE 1980 (SP-WT-19A) $13,474.36 $0.00 $13,474.35
2E2812 COMPLETED 1980 (SP-WM-12/WS-11) $6,323.56 $0.00 $6,323.55
2E2813 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00

~ |2E2514  |NO WORK PACKAGE ASSIGNED THIS WBS# $0.00 $0.00 $0.00
2E2815 COMPLETE 1880 (SP-WT-16/WT-37) $10,429.56 $0.00 $10,429.56
2E25168 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2817 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2518 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2819 COMPLETED 1990 (SP-MISCELLANEOUS SLOP)| $1,380.88 $0.00 $1,389.88
SPOUMPSLOPING SUBTOTAL | $331,73355|  $49,184.42 $282,570.13

2E2J01 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 CUT JP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
~ |[2E2J08  [NO WORK PACKAGE ASSIGNED THISWBS# $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
—[2E2012 CUT JP-WO-08 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00
2E2J14 CUT JP-WO-11 SLOPES $223,971.11 $40,853.18 $183,117.93
2E2J15 CUT JP-WS-15A/15B SLOPES $40,626.67 $7,385.65 $33,241.02
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00
2E2J22 CUT JP-WS-19B SLOPES $0.00 $0.00 $0.00
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $0.00 $0.00 $0.00
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00
2E2J27 CUT JP-WO-18/66B SLOPES $1,758.38 $313.01 $1,445.35
2E2J28 CUT JP-WO-18/66C SLOPES $0.00 $0.00 $0.00
2E2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00
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WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL GOST | EQUIP CBEDIY | CASH FLOW
2E2J30 DELETED 1890 (JP-WO-03B) $0.00 $0.00 $0.00
[2E2031 = |DELETED 1890 (JP-WO-04A) $0.00 $0.00 $0.00
2E2J32 DELETED 1990 (JP-WO-04B) $0.00 $0.00 $0.00
2E2J33 DELETED 1890 (JP-WO-05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $266,356.14 $48,551.84 $217,804.30
[2E2 JDUMP SLOPING CA TOTAL [ $658,543.08 ]  $106,118.24 | $552,424.84 |
COVER PLACEMEN]
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00
2E3N0O2 HAUL SOIL FROM NP-SB-26 TO NP-D2 $18,932.37 $4,026.76 $14,905.61
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00
~|2E3N04 HAUL SOIL FROM NP-5B-27 TO NP-D8 $0.00 $0.00 $0.00
2E3N0S HAUL SOIL FROM NP-SB-27 TO NP-D8 $0.00 $0.00 $0.00
2E3N06 HAUL SOIL FROM NP-SB-81 TO NP-D8 $0.00 $0.00 $0.00
2E3N07 HAUL SOIL FROM SP-DN-81 TO NP-D4 $58,073.44 $13,748.15 $45,225.29
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $169,147.16 $36,689.72 §132,457.44
~ [2E3N10 |HAUL SOIL FROM SP-DN-81 TO NP-D5 $143,190.54 $33,616.39 $108,574.15
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 DELETED 1990 (NP-WS-31) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $26,023.87 $4,732.41 $21,201.46
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $11,382.07 $37,762.06
2E3N15 SHALE BORROW TO NP-D§ $96,946.30 $23,191.46 $73,754.84
—[3ENT8 [HAUL SHALE FROM NP-Wo-31 TO NP-Ds $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $70,942.60 $15,260.07 $55,683.53
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $73,155.14 $16,645.08 $57,510.08
2E3N20 NO WORK PACKAGE ASSIGNED THISWBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $706,455.55 $158,291.11 $548.164.44
2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $15,281.49 $2,737.40 $12,544.00
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-S8| $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB—-42 TO SP-D5 $0.00 $0.00 $0.00
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $0.00 $0.00 $0.00
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $738.31 $129.84 $608.47
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $1,436.71 $235.59 $1,201.12
2E3509 SOIL BORROW (D8) FROM SP-SB-42 $89,635.45 $20,598.94 $69,036.51
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3811 SOIL BORROW (SP-D11) FROM SP-SB-42 $0.00 $0.00 $0.00
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00
2E3513 SOIL BORROW (SP-D18) FROM SP-SB-50 $0.00 $0.00 $0.00
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 0.00 $0.00 $0.00
2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
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WBS ID NO. WORK PACKAGE DESGRIFTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $50,527.87 $11,198.25 $39,326.62
2E3517 SHALE BORAOW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0.00
2E3518 HAUL SHALE FROM SP-W5-07 TO SP—04 $65,083.89 $14,141.72 $51,842.17
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $902.26 $200.81 $701.45
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $726.69 $142.07 $584.52
SP COVER PLAGEMENT SUBTOTAL $225,232 57 $49,384.62 $175,847.96
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0.00 $0.00
— [2Esd02 HAUL SOIL FROM JP-SB-53 1O D& $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D8 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-5B-53 TO DUA $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-5B-63 10 D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-5B-64 TO D2 $0.00 $0.00 $0.00
_ |2E3l0s HAUL SOIL FROM JP-58-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-84 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 1O D12 $0.00 $0.00 $0.00
23011 HAUL SOIL FROM JP-8B-54 TO D16 $0.00 $0.00 $0.00
2E312 HAUL SOIL FROM JP-8B-54 10 D15 $0.00 $0.00 $0.00
2E3413 DELETED 1980 (JP-5B-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1980 (JP-SB—54) $0.00 $0.00 $0.00
__[263318 DELETED 1980 (JP-SB-54) $0.00 $0.00 $0.00
2E3J18 DELETED 1990 (JP-5B-54) $0.00 $0.00 $0.00
2E3417 DELETED 1080 (JP-SB-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS—19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00
263921 HAUL SHALE FROM JP-W5-15 10 D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-W5-15 TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT—02 TO DA $0.00 $0.00 $0.00
2E3J25 DELETED 1980 (JP-WT-02) $0.00 $0.00 $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J27 DELETED 1980 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT—02 TO D15 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WT-02 7O D18 $0.00 $0.00 $0.00
JP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
[2Es [COVER PLAGEMENT GA TOTAL [ sosiess12]  $207,675.73 | $724,012.39 |
CONTAM B0l EXV
2E4NOT HAUL CS FROM NP-C5-2a/24 TO NP-OP-20 $88,025.10 $20,825.16 $68,009.04
2E4NO1A NORTH RIO PAGUATE-EAST $45,481.17 $10.334.34 $35,146.83
2E4NO1B NORTH RIO PAGUATE-WEST $45,478.72 $10.246.14 $35,232.68
NP CONTAMINATED SOIL. SUBTOTAL $179,884.99 $41.405.64 $138,470.35
[2Eas01 FM SP-CS-27/28/31/33/53 TO SP-OP—34 $5,615.01 $1,398.03 $4.216.08
[?Fasn2 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
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WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL GOST | EQUIPCREDIT | GASH FLOW
~ [2E4503  [NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4S505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4508 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1890 (SP-CS-62/32 TO SP-OP-35) $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL : $5,615.01 | $1,398.03 $4,216.98
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL CS FROM JP-CS-38 TO JP-OP-42 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
[2E4 [CONTAMINATED SOIl. CA TOTAL [ $185,500.00 | $42,803.67 | $142,606.33 |
HIGHWALL RECLA
2ESNO1 TRIM NP HIGHWALLS $1,005.96 $190.14 $815.82
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $1,005.86 $190.14 $815.82
[2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
[2E5802 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL . $0.00 $0.00 $0.00
[2E8J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
[SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
{2E5 [HIGHWALL CA TOTAL | $1.005.96 | $190.14 | $815.82 |
EROSION CONTRO
2E6NO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00
2EBNO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOGUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
[2EBXO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
|2E6X02 DELETED 1890 (PROCESS ROCK) $0.00 $0.00 $0.00
BOCK SUBTOTAL : $0.00 $0.00 $0.00
[2€8 JEROSION CONTROL CA TOTAL | $0.00 | $0.00 | $0.00 |
[2E |EARTHWORK TASK TOTAL [ $265802584| $49673675]  $2,160.288.86 |
(UG ENTRIES ABAN
|2s1N01 [SEAL PW 2/3 UG ENTRY: NP SUBTOTAL ] $0.00 | $0.00 | $0.00 |
[2s1501 |SEAL P-13 ADIT | $0.00 | $0.00 | $0.00 |
{25102 SEAL P-10 DECLINE { $0.00 | $0.00 | $0.00 |
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251503 COMPLETE 1990 (H~1 ADIT) $258.18 $58.18 $200.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
§P UG ENTRIES ABANDON SUBTOTAL $258.18 $58.18 $200.00
[251d01 SEAL JP-58-50 ENTRIES $0.00 $0.00 $0.00
[2s1J02 SEAL JP-55-46 ENTIRES $0.00 $0.00 $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
[2s1 JUG ENTRIES ABANDON CA TOTAL 1 $258.18 | $58.18 | $200.00 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01 DISPOSE OF JP PIT WATER $15.267.47 $674.78 $14,592.69
252 PIT WATER CATOTAL $15,267.47 $674.78 $14,562.60
SURF STRUC DEM
253N01 COMPLETE 1890 (NP SURF. STRUC)) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00
253 $S DEMOLITION CA TOTAL $0.00 $0.00 $0.00
SURF STRG DECO
254XY NOT ASSIGNED | $0.00 | $0.00 | $0.00 |
284 88 DECOM CA TOTAL | $0.00 | $0.00 | $0.00 |
PERM STRUC
285N01 CONSTRUCT PERMANENT ACCESS ROADS:NP] $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
[2s5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
[285502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00
[2s5J01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
(285402 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
JP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00
[285J08 [CONSTRUCT PERMANENT FENCES: ALL AREA| $32,153.22 | $664.47 | $31,488.75 |
[ALL STRUCTURES SUBTOTAL | $32,153.22 | $664.47 | $31,488.75 |
[2ss |PERMANENT STRUCTURES GA TOTAL ] $32,153.22 | $534.37 | $31,618.85 |
2S [STRUCTURES TASK TOTAL | $47,878.87 | $1,267.33 | $46,411.54 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS | $0.00 | $0.00 | $0.00 |
2R1NNS PRFPARF BED & SEED NP SLOPE AREAS | $0.00 | $0.00 | $0.00 |
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WBS ID NO. WORK PAGKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
—{2RTS01 | PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
2R1503 COMPLETE 1820 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00
[2R1 [SEEDING CA SUBTOTAL | $0.00 | $0.00 | $0.00 |
IRRIGATION
2R2N01 | DELETED 1880 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2801 |DELETED 1980 (IRRIGATION) ] $0.00 | $0.00 | $0.00 |
[2R2J01 [DELETED 1290 (IRRIGATION) ] $0.00 | $0.00 | $0.00 |
[2R2 [IRRIGATION CA SUBTOTAL I $0.00 | $0.00 | $0.00 |
2R [REVEGETATION TASK TOTAL. [ $0.00 | $0.00 | $0.00 |
TERRAGING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
2T1501 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00
2T1J01 TERRACING JP AREA 28000 LF $0.00 $0.00 $0.00
2T1 TERRACING CA SUBTOTAL $0.00 $0.00 $0.00
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2No1 CUT JP-WO-01 BENCHES - RIO MOQUINO $0.00 $0.00 $0.00
2T2 SPECIAL CA SUBTOTAL $0.00 $0.00 $0.00
[2T [ TERRACING/SPECIAL TASK I $0.00 | $0.00 | $0.00 |
(2 JCONSTRUCTION TOTAL [ $2888,779.03 [  $499,028.01 | $2,267,751.92 |
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l _WP# DESCRIPTION REMARKS
I 1C1L01 Engineering/Consulting Services Phasing out by 5/31/91
1C1L05 Environmental Monitoring On going;
I 2M2N01 Surveying On going;
1P1L01 POL Project Management On going;
I 2M3L02 Operator Training On going as needed
I 2E2S03, 04 Cut S. Paguate slopes On going;
2E5N01, 02 Trim/Scale highwalls Pending decision from
Council
I 285109 Site fencing In progress;
251804 Seal Vent holes Two remaining in Jackpile
area;
251802 Seal P-10 Completion pending building
I dismantling;
253801 Demolish S. Paguate buildings Expected completion
l 5/31/91;
282J01 Dewater Jackpile pit On going for dust control;
l 2E2J14 Cut slopes JP-WO-11 East corner to be sloped
pending removal of protore
l pile at base;
2E3N09 Haul soil to NP-D3 Nearing completion
l 2E3N02 Haul soil to NP-D2 In progress;
2E4N01 Haul CS-23/24 to pit In progress;
l 2E3N13 Shale to NP-D9 Small area in NW corner to
be done later;
I 2E3N14 Shale to NP-D4 Substantially complete;
2E2N02 Cut NP-WO-02 slopes Substantially complete
I 2E2N03 Cut NP-WS-03 slopes Substantially complete
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_we# DESCRIPTION REMARKS

2E2N02 Cut NP-WO-02 slopes Substantially complete

2E2N03 Cut NP-WS-03 slopes Substantially complete

2E2N04 Cut NP-WO-04 slopes Final work pending Rio
Moquino work;

2E3N19 Shale to NP-D2 Substantially complete

2E3S18 Shale to SP-WO-04 Substantially complete

2E3821 Shale to SP-10 In progress

2E3S09 Soil to D-9 In progress

2E3N07 Soil to NP-D4 In progress

2E3N10 Soil to NP-D5 Substantially complete

2E1802 SP-PS-02 to pit Nearing completion

2E3501 Soil to SP-D1 In progress

2E3S820 Shale to SP-38 arca In progress

2E3N14 Shale to NP-D4 Complete
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1) New items submitted by LCC, Inc. for Final Inspection/Closeout

WORK

PACKAGE NUMBER DESCRIPTION
2E3N15 Shale cover for Area NP-D5
2E3S816 Shale cover for Area SP-PS-01
2E3N14 Shale cover for Area NP-D4
2E2NQ2 Cut slopes NP-WO-02
2E2J15 Cut slopes JP-WS-15
2E2N03 Cut slopes NP-WS§-03
2E3S18 Shale cover for SP-WO-04

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout WORK

PACKAGE NUMBER

WORK
PACKAGE NUMBER

1P1LO1
1C1LO05
1C1L01 & 02
1C1L01
212102
211101
283N01
2M2N01
2E1IN11
2E2S09
2E2S04
2E1INO4
252801
2E1NO03
2E1N0S
2E1NO6
2E1NO7
2E2N04
2E2N09
2E2S01
2E2806
2E2807
2E2S811
2E2S812
2E2815
2E2S519
2EA4S07

DESCRIPTION

RPM Office-1st Year Plan
Environmental Monitoring-1st Year
Interim Construction Management
CMC and Engineering/Consulting
LCC Insurance-Interim Work
LCC G&A-1st Year Plan

N. The Paguate Demolition

N. The Paguate Surveying

Haul NP-PS-13 to pit

Cut slopes SP-WO-38

Cut slopes SP-WO-14

Haul NP-PS-14 to pit

Dewater S. The Paguate Pit

Haul NP-PS-18 to pit

Haul NP-PS-15 to pit

Haul NP-PS-16 to pit

Haul SP-PS-01 to pit

Slope NP-WO-04

Slope NP-HW-25

Slope SP-WO-13A/WO0-10

Slope SP-WS-18C/WT-19

Slope SP-WT-03

Slope SP-WT-19A

Slope SP-WM-12

Slope SP-WT-16/37

Misc. S. The Paguate sloping
Cleanup SP-CS-62/32
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WORK ORIGINAL NEW
PACKAGE # DESCRIPTION TARGET PRICE TARGET PRICE
2E2NQ7 Regrade NP-DN-22 $ 12,788.00 $13,811.49
2E3N14 Shale Cover for $ 25,972.00 $49,144.13

NP-D4

C

-------“-

O

NFIDENTIAL

NOTE: In both cases, the design volume was understated; the additional volume had to be
moved to meet Project specifications.

POL-EPA01-0003257
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5.5 PROJECT TO-DATE CLOSEOUT SUMMARY
AS OF APRIL, 1991
WORK
PACKAGE MONTH
NI/MBER DESCRIPTION CLOSED
212101 G & A (Mobilization) 2/90
2M1L05 Purchase Small Tools 2/90
2ZM1L06 Remodel Project Offices 2/90
2M1L07 Recondition Jobsite 2/90
2M1L08 Set Up Shop Facilities 2/90
2M3L01 Operator Training (Mobilization)  2/90
2E1N11 Relocate NP-PS-13 to Pit 2/90
2E1N12 Cut slopes NP-OP-19 2/90
~2S1N01 Seal PW-2/3 Adit . 2/90
251803 Seal H-1 Adit 2/90
251805 Plug Drill Holes 2/90
2S3N01 Demolish N. Paguate Structures 2/90
2E2S09 Cut SP-WO-38 slopes 2/90
2E2S04 Cut SP-WO-14 slopes 2/90
2EIN04 Haul NP-SP-14 to pit 2/90
1C2L01 & 02 Interim CMC (Mobilization) 4/91
2S2N01 Dewater N. Paguate Pit 7/90
2M2N01 Land Surveying-N. Paguate 7/90
2E1N01 Build N. Paguate Haul Roads 11/90
1P1L01 RPM Office-1st Year Plan 11/90
1C1L05 & 02B Environmental Monitoring-1st Year 11/90
1C1L01 CMC & Consulting Sves.-1st Year  11/90
212102 LCC Insurance-Interim Work 11/90
211101 LCC G&A-1st Year Plan 11/90
252501 Dewater S. Paguate Pit 11/90
2E1INQ3 NP-PS-18 to N. Paguate Pit 11/90
2E1NO05 NP-PS-15 to N. Paguate Pit 11/90
2E1N06 NP-PS-16 to N. Paguate Pit 11/90
2E1N07 SP-PS-01 to N. Paguate Pit 11/90
2E2N04 Slope NP-WO-04 11/90
2E2N09 Slope NP-HW-25 11/90
2E2801 Slope SP-WO0-13A/WO0O-10 11/90
2E2506 Slope SP-WS-18C/WT-19 11/90
2E2507 Slope SP-WT-03 11/90
2E2811 Slope SP-WT-19A 11/90
2E2812 Slope SP-WM-12 11/90
2E2S15 Slope SP-WT-16/37 11/90
2E2S19 Misc. S. Paguate Sloping 11/90
2E4S807 Cleanup SP-CS-62/33 11/90
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6.1 PERFORMANCE MEASUREMENT DISCUSSION

Equipment availability continues to run at better than average industry levels given its age and

usage to-date. Dry conditions for most of March helped achieve a full month ol etfort; cold winds

caused some dusting problems but did not significantly hamper the level of effort. About 11.6 million

ONFIDENTIAL

cubic yards of material have been handled to-date. Cash flows (income & outflows) are tracking as
planned. Based on the volume moved to-date in comparison to baseline, the work is an estimated 32

weeks ahead of schedule.
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April, 1991 - None to report
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

TABLE OF CONTENTS

D

Victor Sarracino-Reclamation Technician/POL Marvin Sarracino-Reclamation
Technician/POL

Monthly Inspection Report-April, 1991
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2)

3)

4)

Radiological Inspection Report from TMA /Eberline Release of t-posts, railroad
ties/poles/and gates for Unrestricted Use;

Swipe tests on heavy equipment operator's cabs-alpha radiation levels well within NRC

standards;

Change Order & Work Package Authorization from Diego Lujan-BIA Contracting
Office to Gov. Harry Early Dated: April 12, 1991

Michael Barnes-District 6 Highway Department Engineer memo to J.H. Olsen, Jr. on
State Road #279 Reopening and Title Conveyance; Dated: April 4, 1991

POL-EPA01-0003261



Jackpile Reclamation Project

- =

P.O0. BOX 194

@)

Office of LAGUNA, NEW MEXICO 87026 (505) 243-7616
Reclamation Project Manager (505) 552-6654
{5
Date: 6 May 1991 '
To: Jim Olsen, Jr., P.E.- RPM

Reclamation Technicians I and II .~

Ref: Inspection Report, }lfonth opr}il,u 1991

The weather for this month was not a factor on the operations of the Laguna Construction Company.

The scrapers started off the month by continuing to haul shale from NP-WS-03 to NP-D2/D3. Upon
completion of hauling shale the scrapers started hauling protore from SP-PS-02 to SP-OP-34 and will
continue to be there through the month of April and May.

The trucks split up hauling top soil from SP-DN-51 to NP-D4, NP-D2 and NP-D3. The trucks should
be there through April and part of May. NP-D5 also received top soil for berm control material.

The dozers were split up working on JP-WO-11, JP-WO-18, NP-HW-25, NP-WO-04, SP-WO-18C and
SP-WT-19. Disking was in process at SP-WT-03, SP-WS-37 NP-D2 and the NP-D3 areas.

Weather Station is still running inconsistently and will be replaced as soon as possible. Collection of
data is still in progress. Purchase of a new weather station is pending until a selection is made.

The air station results were received from TMA /Eberline and recorded. New filters were obtained
and used filters were dropped off at TMA /Eberline; results are pending. One pump has been replaced
and the others are being ' moved around. Portable air filters were worn by Nolan Douma and Emerson
Riley results are pending.

Gamma surveys continue to read below twice background in the buildings and in the field. The
Eberline results for swipe tests on equipment, fence posts, railroad ties, and telephone posts have been
received and will be recorded.. Results are below the N.R.C., Nuclear Regulatory Compliance,
standards for release of contaminated material. A gamma survey was also conducted on JP-WO-14
along the Rio Moquino and had an average reading of 34.9 mR /hr.

The thickness of the shale cover on NP-D2 and NP-D3 averaged 13.65 inches per acre. There has been
no other shale covering this month.

The top soil cover on NP-D5 has an average thickness of 19.7 inches per acre and NP-D4 is 20.8 inches
per acre and SP-PS-01 area averaged 21.2 inches per acre. Inspection is in progress on the NP-D3
arca. The NP-D2 area is still in process and should be ready for inspection in May.

The updating of Spreadsheets, Eberline results and other Inspection log entries are being maintained
daily in the computer as work progresses. Quartely radon report has been logged in on file.

Special Case: Aerial markers were located and repaired for the semi-annual project photo.

1-
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Inspection Repart for April, 1991 (continued)

Radon monitoring-quarterly: Results arc recorded on file, all canister readings were in compliance

except for the ones found on the ground.

No ground and surface water monitoring reports received this month.

TLD badges were picked up this month and sent off for analysis.
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TMA/Eberline
5635 Jellerson Street NE

Post Office Box 3874
Albuquerque, NM 87190-3874

(505) 345-9931  FAX (505) 761-5410

EA-0060
April 18, 1991

o |

J—MK Reclamation
im—Harrison

P.0. Box 193
Laguna N.M.. 87026

Dear Mr. Harrison:

Enclosed are the alpha radioactivity surface contamination results for the
measurements taken April 9, 1991 at the Paguate Jackpile Mine.

The attached results show that the representative items measured are
contaminated with alpha radioactivity to easily measureable levels. The
material is expected to contain natural uranium with associated daughters.
The release limits that are customarily applied for surface contamination by

uranium with associated daughters are:

Total alpha contamination: 5000 dpm/dmz 2
Removable alpha contamination: 1000 dpm/dm

The measured contamination levels on the gates, fence posts_and railroad ties
are well below accepted surface contamination limits for release of articles
for unrestricted use.

Sincerely,

622_4—Q2J ¥L'Cl.c1-9%;:/1_,
Richard F. Haaker, CIH
Technical Director

attachment

C

O

NFIDENTIAL POL-EPA01-0003264



April 15, 1861

Apr{l @, 1991 by James A. Voods at the Paguate Jackpile Hine for
Landmark Reclamation by TMA/EBERLIME.

l Alphs surface contanination survey results for measurements taken

40 direct alpha surface measurements and 20 removable alpha swipes

were taken on a sample of 20 cut of approximately 100 fence posts.

19 direct alpha surface measurement and i5 removable alpha swipes

vere taken on sampie of 15 out of approximately {00 raiiroad tles.

l 8 direct alpha surface measurements and 8 removable alpha swipes
5 tence gates.

16 direct alpha surface seasurements and {6 removable alpha swipes
were taken on 8 vehicles.

The acceptable alpha. s for naturai
urainiur as set by the Nuclear Regulatory Commission are...

Average = 5000 dpa/100cn2
Haximum = 15000 dpam/100ce2
Remavable = 1000 dpa/100cm2

t Note all the following numbers are in units of dpm/i00cm2

FENCE DIRECT  DIRECT  REMOVABLE FENCE DIRECT
l POST BOTTON  TOP TOP POST BOTTON
FP-001 67 96 2 FP-011 67
I FP-002 % 125 5 FP-012 19
FP-003 77 77 g FP-013 0
FP-004 48 67 0 FP-014 29
 FP-005 10 67 2 FP-015 39
. FP-006 19 9% 5 FP-016 29
FP-007 19 183 0 FP-017 10
FP-008 2 106 5 FP-018 19
I FP-000 48 154 2 FP-019 10
FP-010 48 135 2 FP-020 10
FENCE
l R/RTIE  DIRECT REHOVABLE GATE DIRECT
RT-001 116 2 FG-001 58
I RT-002 251 ‘ 57 FG-002 54
RT-003 183 8 FG-003 29
RT-004 106 8 FG-004 574
I RT-005 7 1 FG-005 135
RT-006 145 17 FG-006 202
RT-007 154 5 FG-007 135
RT-008 48 17 FG-008 443
l RT-002 269 8
RT-010 154 8
RT-011 173 1 .
I RT-012 318 50
RT-013 453 20
RT-014 395 23
B oo 405 20
CONFIDENTIAL

DIRECT  REMOVABLE

TOP

154
106
145
106
154

g1
135
183
135
138

ToP

oCc oo NN ONO MO

REHOVABLE

o N o P N
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April 15, 1981

Alpha surface contacination survey resuits for measurements taken
April 9, 1891 by James A. Voods at the Paguate Jackpile Hine for

Landmark Reclamation by THA/EBERLIKE.

40 direct alpha surface measurements and 20 removable alpha swipes
were taken on a sample of 20 aut of approyimately 100 fence posts.

15 direct alpha surface measurement and {5 removable aipha swipes
vere taken on semple of 15 out of spproximately 100 raiiread ties.

8 direct alpha surface measurements and 8 removable alpha swipes
vere taken on 5 {ence gates.

16 direct alpha surface measurements and 16 removable alpha swipes
vere taken on 8 vehicles.

The acceptable alpha surface contamination guidelines for naturai
urainiua as set by the Nuclear Regulatory Commission are...

. Average = 5000 dpa/iQ0cn2

C

O

Haximuz = 15000 dpm/100ce2
Removable = 1000 dpa/100cn2

* Note all the tolloving numbers are {n units of dpa/100ca2

VEH. 1D AREA DIRECT REHOVABLE VEH. 1D
SCRAPER DASH 39 5 DOZER
5.00L FLOGR 106 20 3.003
SCRAPER DASH 48 2 DOZER
5.002 FLOOR 135 35 3.009

- SCRAPER DASH 0. 5 PUSHCAT
5.003 FLOOR 154 .23 3.010
SCRAPER DASH 10 2 GRADER
5.005 FLOOR 164 14 4,002

NFIDENTIAL

AREA

DASH
FLOOR

DASH
FLOOR

DASH
FLOOR

DASH
FLOOR

DIRECT REMOVABLE

0
106 11
18 5
106 i
10 5
145 23
10 8
212 26
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10/212 - Branch of Contracts

and Grants

APR 1% 1991

Through: Superintendent, Laguna Agency

Harry D. Early, Governor
Pueblo of Laguna

P. 0. Box 194

Laguna, New Mexico 87026

C

O

Enclosed, for your information and records, are signed documents identifying
Change Orders and Work Package Autﬁorizations for the Jackpile Reclamation
Project, Laguna Indian Reservation, New Mexico.

Please accept our apologies in the lateness experienced in returning the
aforementioned documents. These documents were inadvertently misplaced and
not processed in a routine manner. ' We hope this delay has not caused eny
unusual hardships in the prosecution of work contemplated.

Any additional documents requiring ithe Bureau's approval shall be handled in

a more expeditious manner in the future. Thank you for your patience and
understanding.

Sincerely,
/s/ DIEGO LUJAN
Coatracting Officer
Enclosures
cc:  Superintendent, Laguna Agency
340 AAO, Rights Protection RECE'VED

Attn: Al Sedik APR 16 1991

REGIONAL RIGHTS PROTECTIO”
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NEW MEXICO STATE HIGHWAY

S
2!l AND TRANSPORTATION DEPARTMENT

AN EQUAL OPPORTUNITY EMPLOYER

BRUCE KING
GOVERNOR

April 4, 1991

Mr. J.H. Olsen, Jr.

Jackpile Reclamation Project
Pueblo of Laguna

P.O. Box 194

Dr. Donald Reif
Chairman, Clayton
l Rip™ Curti

'S il
Vice-Chairman, Clovis

GQuentin Ford
Secretary, Las Cruces

Jack Westman
Member, Albuguerque

Joe Anaya
Member, Staniey

Edward Begay
Member, Gallup

DEPARTMENT

Secretary
Louis J. Medrano

General Office
P.O.Box 1149
Santa Fe, N.M.
87504-1149
505-827-5100

District One Office
P.0. Box 231
Deming, N.M.
88031-0231

505-546-2603
Otstrict Two Office
P.0.Box 1457
Roswell, N.M.
88202-1457
505-624-3300

District Three Office
P.0.Box 81750
Albuquerque, N.M.
87198-1750
505-841-2700

Distmct Four Office
P.O. Box 30
Las Vegas, N.M.

+ 87701-0030
505-425-7527

District Five Office
P.O.Box 4127
Coronado Station
Santa Fe, N.M,
87502-4127
505-827-9500

Distrct Six Office
P.0.Box 2159
Milan, N.M.
87021
505-285-6623

CONFIDENTIAL

Laguna, New Mexico 87026

Dear Mr. Olsen:

I haye reviewed the current condition of the new alignment of
State Road 279 through the Jackpile operation. We found two
(2) minor discrepancies of signing at the location of the
former two (2) detours which we corrected ourselves to ensure
safety to the traveling public.

Upon review, both the alignments of State Road 279 provide a
level of service within conformance of Administrative
Memorandums and- the policies of the New Mexico State Highway
and Transportation Department (NMSH&TD). We will now begin
the process of title conveyance for the old section of State
Road 279 as per the agreement between the NMSH&TD and the
Pueblo of Laguna.

We greatly appreciate your willingness to work with wus
throughout this project to provide for the safety of the
traveling public.

Sincerely,
MICéﬁgf%f? BARNES ,
District Six Highway Engineer

MLB:MDP:vs
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